

FASERING

FASERING PROGRAMMA DE DRAAI 7e HERZ 2016	fase I							fase II		fase III			fase IV			fase V				totaal woningen
	cl. 1	cl. 2	cl. 3	cl. 4	cl. 5	cl. 6	cl. 7	cl. 1	cl. 2	cl. 1	cl. 2	cl. 3	cl. 1	cl. 2	cl. 3	cl. 1	cl. 2	cl. 3	cl. 4	
totaal	62	57	79	125	136	141	157	151	143	155	158	158	154	178	157	137	168	159	150	2.625
Bouwrijpmaken	2016	2016	2016	2016	2016	2017	2018	2019	2020	2021	2022	2023	2024	2025	2026	2027	2028	2029	2029	
Woonrijpmaken	2016	2016	2016	2017	2018	2019	2020	2021	2022	2023	2024	2025	2026	2027	2028	2029	2030	2030	2030	
Uitgifte	2012	2013	2014	2015	2016	2017	2018	2019	2020	2021	2022	2023	2024	2025	2026	2027	2028	2029	2030	

Hoofdplanstructuur	fase 1.1	fase 1.2	fase 1.3	fase 1.4	fase 1.5	fase 2.1	fase 2.2		fase 3.1	fase 3.2		fase 4.1	fase 4.2		fase 5.1	fase 5.2
BRM	2016	2016	2016	2016	2017	2018	2017		2020	2022		2024	2018		2026	2028
WRM	2016	2016	2016	2017	2019	2020	2019		2022	2024		2026	2020		2028	2030